

	<b>2/20/2024</b>	<b>LOCATION</b>	<b>APP REF</b>	<b>PROJECT SHORT DESC</b>	<b>INSP DESCRIPTION</b>	<b>INSPECTOR NAME</b>
1	AM	<a href="#">575 E EDNA PL</a>	<a href="#">BLD23-1389</a>	TenanImp	Above T-Bar Elec	Jeff Crawford
1	AM	<a href="#">575 E EDNA PL</a>	<a href="#">BLD23-1389</a>	TenanImp	Rough Electrical/Conduit	Jeff Crawford
1	AM	<a href="#">575 E EDNA PL</a>	<a href="#">BLD23-1389</a>	TenanImp	T-Bar	Jeff Crawford
2	AM	<a href="#">926 N GRANDVIEW AVE</a>	<a href="#">BLD23-788</a>	ResAdd	Scratch Coat	Jeff Crawford
3	AM	<a href="#">626 N DANEHURST AVE</a>	<a href="#">BLD23-1346</a>	PoolSpa	Reinforcing/Pre Gunit	Jeff Crawford
3	AM	<a href="#">626 N DANEHURST AVE</a>	<a href="#">BLD23-1346</a>	PoolSpa	Setbacks	Jeff Crawford
3	AM	<a href="#">626 N DANEHURST AVE</a>	<a href="#">BLD23-1346</a>	PoolSpa	Underfloor Plumbing	Jeff Crawford
3	AM	<a href="#">626 N DANEHURST AVE</a>	<a href="#">BLD23-1346</a>	PoolSpa	Gas Test	Jeff Crawford
4	AM	<a href="#">1148 N LYMAN AVE</a>	<a href="#">BLD24-122</a>	Plumb Res	Rough Plumbing	Jeff Crawford
5	AM	<a href="#">411 E COVINA BLVD</a>	<a href="#">BLD24-46</a>	Re-Roof Re	Smoke/Carbon Monoxide Alarms	Jeff Crawford
5	AM	<a href="#">411 E COVINA BLVD</a>	<a href="#">BLD24-46</a>	Re-Roof Re	Final Building	Jeff Crawford
6	PM	<a href="#">1405 N AZUSA AVE</a>	<a href="#">BLD23-1344</a>	ReRoofNonR	Final Building	Jeff Crawford
7	PM	<a href="#">412 W SAN BERNARDINO RD</a>	<a href="#">BLD23-1010</a>	Solar PV R	Solar PV	Jeff Crawford
7	PM	<a href="#">412 W SAN BERNARDINO RD</a>	<a href="#">BLD23-1010</a>	Solar PV R	Final Electrical	Jeff Crawford
7	PM	<a href="#">412 W SAN BERNARDINO RD</a>	<a href="#">BLD23-1010</a>	Solar PV R	Electrical Service Release	Jeff Crawford
1	AM	<a href="#">511 S CITRUS AVE</a>	<a href="#">BLD23-709</a>	Non-Residi	Exterior Lath	Ken McElroy
2	AM	<a href="#">155 E COVINA BLVD</a>	<a href="#">BLD22-924</a>	ResNew5+	Setbacks	Ken McElroy
2	AM	<a href="#">155 E COVINA BLVD</a>	<a href="#">BLD22-924</a>	ResNew5+	Foundation/Forms	Ken McElroy
2	AM	<a href="#">155 E COVINA BLVD</a>	<a href="#">BLD22-924</a>	ResNew5+	Rebar/Anchor Bolts/Hold Downs	Ken McElroy
2	AM	<a href="#">155 E COVINA BLVD</a>	<a href="#">BLD22-924</a>	ResNew5+	EUFER Ground	Ken McElroy
3	AM	<a href="#">1543 E ADAMS PARK DR</a>	<a href="#">BLD23-1089</a>	Re-Roof Re	Smoke/Carbon Monoxide Alarms	Ken McElroy
3	AM	<a href="#">1543 E ADAMS PARK DR</a>	<a href="#">BLD23-1089</a>	Re-Roof Re	Final Building	Ken McElroy
4	AM	<a href="#">1886 E CYPRESS ST</a>	<a href="#">BLD23-541</a>	Solar PV R	Electrical Service Release	Ken McElroy
4	AM	<a href="#">1886 E CYPRESS ST</a>	<a href="#">BLD23-541</a>	Solar PV R	Solar PV	Ken McElroy
4	AM	<a href="#">1886 E CYPRESS ST</a>	<a href="#">BLD23-541</a>	Solar PV R	Final Electrical	Ken McElroy
5	PM	<a href="#">135 N HENTON AVE</a>	<a href="#">BLD24-128</a>	Elec Res	Final Electrical	Ken McElroy
6	PM	<a href="#">707 N BARRANCA AVE</a>	<a href="#">BLD21-212</a>	ResNew5+	Floor Sheeting 1st/2nd	Ken McElroy